

Production Services Status
February 27, 1995

1) Services currently online

CMP
Intel/Tech Doc
Dow Jones
Scholastic

2) Services in Production

Reuters	prototype by 3/17
Meikle, UI designer, John Sweet	
Food Net	prototype by 3/17
Meikle, UI designer, Engineer (KO?)	
CMP phase 2 & 3	80% complete by 3/31
Meikle, Peter, UI designer	
Dow Jones New Center	completed by 3/10
Meikle, Georgios	
Sports Network	customer spec meeting 3/3
Meikle, Claude, Aneesa	
New York Times	prototype by 3/9
Meikle, Claude, Peter	
Intel/Tech Doc	completed by 3/31
Meikle, Georgios	
Stanford	prototype by 4/10
Meikle, Claude, John Sweet	

3) Services in Holding Pattern - None

4) Services Pending

San Francisco Examiner
Tech-Doc On-Line/Intel Phase Two
Scholastic
Random House
Egghead Software
DB America

5) Sales Support

No demos recently - working mostly on "the hand off" and
balancing Account Management w/Production Management

6) Other work going on in Production Services

Usage and user statistics issues
budget time/\$ actuals

7) Items to be Addressed

Resource Needs: UI Designer, Production Management
Operations - PS people need to work from home
Hardware needs
Telephone needs for new office
6 PM mgrs meetings??